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TO OFFLOADING FACILITY

(See Figure 3-4 for approximate
location of offloading facility
and booster pump station.)

i

Figure 3-7
Construction Approach for
Bel Marin Keys Alternative 2

Phase 1: Site Preparation

@ @ Create staging area ( @ ) and site
—=>  access (==Y )

= Bel Marin Keys V;
(1b) = Hamilton Wetland Restoration Project.

3 @ Demolish existing infrastructure (e.g.,
pump facility and other structures).

LRLL @ Construct new levees.
.- @ Construct/improve perimeter levees/berms.
- - @ Construct phase levees/berms.

@ Construct water quality detention
ponds and excavate pilot channels.

1 @ Construct internal peninsulas.
B Construct dredged material placement
infrastructure:
e delivery pipe,
e distribution pipes along levees, and
* multiple outlets.

Phase 2: Dredged Material Placement
(Note: this phase is not shown in the figure.)

1. Pump dredged material.
2. Decant water.

3. Treat decanted water and discharge.

Phase 3: Earthwork, Revegetation, and
Tidal Connection

. — @ Lower phase levees (== ==) and
outboard levees ( )-

3 Construct NSD sanitary line access road.

i @ Excavate connecting channels and
breaches.

(12) Construct Bay Trail (eeeees ) and
potentially Spur Option 2A (s<—)

NOTE: Locations of internal peninsulas and other features

shown in this figure are approximate. Exact locations will
be determined during final design.

it Jones & Stokes nhc




